
MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 

ACTIVITY: RI/FS OVERSIGHT 
us EPA RECORDS CENTER REGION 5 

Techinical Progress (June 30. 2007 - July 27. 2007) 

Progress for Month V 418478 .) 

• Task 01 - Prepared and electronically submitted tfie June 2007 Monthly Progress 
Report and Invoice on 07/19/07. 

• Task 01 - Performed routine communication with EPA TOPO and Team Subcontractor 
Weston Solutions' Technical Lead regarding overall Task Order and Draft Work 
Plan/Cost Estimate status and planned RI/FS Oversight activities. 

• Task 01 - Review of various site background information and initial PRP documents. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$5,230.15, which represents a cumulative total of LOE and $13,116.45. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. Due to a time 
lag in team subcontractor cost reporting, this invoice includes 24 hours of LOE that was 
incurred during June 2007 by Weston Solutions. The activities discussed in the technical 
progress section reflect the level of effort incurred during this reporting period. 

• Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA in the initial Task Order was distributed among each task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A010 July 2007 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 6/30/2007 

Reporting Period To: 7/27/2007 

Invoice Date: 8/16/2007 

Invoice Number: A010 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Rathburn, Brenda 

SUBTOTAL, Labor 

Other Direct Costs 

Mail/Courier/Freight 

Phone/Fax 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Current 

Hours Dollars 

466.70 

58.23 

212.76 

737.69 

2.19 

79.70 

10.00 

91.89 

Cumulative 

Hours Dollars 

2,613.52 

58.23 

2,127.46 

7,011.04 

2.57 

79.84 

10.00 

92.41 

Approved Budget 

Hours Dollars 

3,424.20 

1,164.60 

2,467.60 

34,296.77 

50.00 

50.00 

25.00 

2,125.00 

TOTAL, Nobis Engineering COSTS 829.58 7,103.45 36,421.77 

Page 1 of 3 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 6/30/2007 

Reporting Period To: 7/27/2007 

Invoice Date: 8/16/2007 

Invoice Number: A010 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

4,400.57 6,013.00 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Jackson, Louisa J 

SUBTOTAL, Labor 

Other Direct Costs 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Cost Reporter Total 

3,955.04 

265.93 

4,220.97 

179.60 

179.60 

5,407.91 

425.49 

5,833.40 

179.60 

179.60 

1,677.15 

376.40 

8,124.23 

0.00 

0.00 

8,124.23 

SUBTOTALS FOR E AND TEAM SUBS) 

Name Job Category H Dollars 

ive 

H Dollars 

Budget 

Ho Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

4,958.66 

271.49 

0.00 

0.00 

5,230.15 

12,844.44 

272.01 

0.00 

0.00 

13,116.45 

42,421.00 

2,125.00 

0.00 

0.00 

44,546.00 

Page 2 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER 011 COSTS 

Current 

Hours Dollars 

4,958.66 

271.49 

0.00 

0.00 

5,230.15 

Cumulative 

Hours Dollars 

12,844.44 

272.01 

0.00 

0.00 

13,116.45 

Approved Budget 

Hours Dollars 

42,421.00 

2,125.00 

0.00 

0.00 

44,546.00 

Average Hourly Rate 154.96 143.51 138.63 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

44,546.00 

0.00 

0.00 

44,546.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

42,421.00 

2,125.00 

0.00 

44,546.00 

Page 3 of 3 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 6/30/2007 

Reporting Period To: 7/27/2007 

Invoice Date: 8/16/2007 

InvoiceNumber: A010 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

MEHL JR RICHARD H. 

MEHL JR RICHARD H. 

MEHL JR RICHARD H. 

MEHL JR RICHARD H. 

Travel From 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee. Wl 

Departure 
Date 

05/31/2007 

05/31/2007 

05/31/2007 

05/31/2007 

Return 
Date 

05/31/2007 

05/31/2007 

05/31/2007 

05/31/2007 

Transportation Lodging Per Diem other Total Travel Purpose 

Site visit 

Site visit 

Site visit 

Site visit 

Total, Team Subcontractor Travel Costs  

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 6/30/2007 

Reporting Period To: 7/27/2007 

Invoice Date: 8/16/2007 

Invoice Number: A010 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Labor Dollars 

4,958.66 

Other Direct Costs 

271.49 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

5,230.15 

Task Order Totals 4,958.66 271.49 0.00 0.00 5,230.15 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Labor Dollars 

12,844.44 

Other Direct Costs 

272.01 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

13,116.45 

Task Order Totals 

Task Order Expenditure Limit 

12,844.44 272.01 0.00 0.00 13,116.45 

44,546.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 6/30/2007 

Reporting Period To: 7/27/2007 

Invoice Date: 8/16/2007 

Invoice Number: A010 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Posl RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

13,11645 

000 

0 00 

0 00 

0 00 

0 00 

000 

aoo 
000 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0 00 

0 00 

0.00 

0.00 

0 00 

0 00 

0.00 

0 00 

• i f 

Total Invoiced 
+ Incurred But 
Not Invoiced 

13,116.45 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dol lars 

44,546.00 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Approved Budget 

*/. Hours 
Invoiced 

% Dollars 
Invoiced 

29 44% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

29 44% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours Dollars 

44,546 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dol lars 
Invoiced 

29 44%, 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

44,546.00 44,546.00 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 6/30/2007 

Reporting Period To: 7/27/2007 

Invoice Date: 8/16/2007 

InvoiceNumber: A010 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Invesligation/Data 

Remedial Investigation R 

PRP Idenlil & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Posl RI/FS Support 

Tasit Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

13,11645 

000 

000 

OOO 

000 

000 

000 

000 

000 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ incurred But 
Not Invoiced 

13,11645 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

44,546 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

 

 

 

 

 

 

 

 

 

% Dollars 
Invoiced 

29 44% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

•A Inv'd + 
Incr'd But 
Not Inv'd 

29 44% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Estimated Cost 
At Completion 

Ho Dollars 

36,421 77 

0 00 

0 00 

000 

0 00 

0 00 

000 

000 

0 00 

Variance Based On 
Estimate At Completion 

% Hours 
Invo

% Dollars 
Invoiced 

36 01% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

13,116.45  36,421.77 36.01% 
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standard Form 1034 

Revised January 1980 

Department of the Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

U S DEPARTMENT, BUREAU. OR ESTABUSHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial IVIanagement Center (D143-02) 
Research Triangle Park, NC 

DATE VOUCHER PREPARED 

August 16,2007 
CONTRACT NUMBER AND DATE 

EP-S1.06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEE'S Nobis Engineering, Inc. 
NAME 18 Chenell Drr/e 
AND Concord, NH 03301 

ADDRESS 

L , 1 
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SHIPPED FROM TO WEIGHT 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter desaiplion. Hem number of contract of Federal suppty 

schedule, and ottier information deemed necessary) 

QUAN
TITY 

VOUCHER NO 

A010 

SCHEDULE NO 

PAID BY 

DATE INVOICE RECEIVED 

DiSCOUhfT TERMS 

P>AVeSSAdefNUU&eR 

GOVERNMEI^T Bfl. NUMBER 

UNIT PRICE 

COST 1 PER 

6/30/07-7/27/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS 

(Use continuation sheet if necessary) (Payee must NOT Use the space below) 
PAYMENT; 

PROVISIONAL 

COMPLETE 

PARTIAL 

FINAL 

PROGRESS 

ADVANCE 

Pursuant to authority ves 

08/16/07 
(Dalsl 

APPROVED FOR EXCHANGE RATE 

=$1.00 

BY 1 

TITLE 

DIFI^RENCt :s 

AMOUNT 

(i> 

$5,230.15 

TOTAL 

Antotfit veiilied; ccnect f or 

$5,230.15 

(Stgnatureaimiiels) 

ted in me, 1 certify that this voucher is conect and proper for payment | > v / \ 

Peter Delano Principal ^ ^ v i 
(AulhtriiedCertlfyinaOfllcei) J y C - / ^ 

ACCOUNTING CLASSIFICATION 

M 7 
\ . ^ ^ 

^ -

P 
A 
1 
D 

B 
Y 

CHECK NUMBER ' ON ACCOUNT OF U.S. TREASURY 

CASH DATE 

$ 

CHECK NO ON (Name ot Bank) 

PAYEE J 

1 When stated in foreign currency, inserl name of cuirency 
2 If the ability to certify and authority to approve are combined in one person, one signature is necessary: 

otherwise the approving officer will sign in the space provided, over his official title 

3 When a voucher 
or corporate nam 
John Smith, Sacr 

s r 
e, 
eta 

eceipted in the n 
as well as the ca 
ry" or "Treasurei' 

ame of a company or ixirporation, th 
laclty In which he signs, must appea 
', as the case may be 

3 name of the) 
r. For example 

lerson writing the cor 

"John Doe Compar 
npany 
y.per 

PER 

TITLE 

Previous edtion usable U.S GOVERNMENT PRINTING OFFICE 19SS-0-491-248f20e30 NSN 7540-Oa-6M-4206 

PRIVACY ACT STATEMENT 
The Information requested on this form is required under the provisions of 31 U.S.C S2b and 62c, for the purpose of 
disbursing Federal money. The Information requested is to identify the particular creditor and the amounts to be paid 
Failure to furnish this information will hinder discharge of the payment obligation. 



Substitute for 
Fonn 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A010 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coko & Gas Site, WI 

Saturday, June 30,2007 - Fiiday, July 27, 2007 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

GeoltjgistJr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk/Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $76,400.00 

EXPENDITURE LIMIT: $44,546.00 

Company Conf is Engineering 
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Substitute for 
Form 1D35 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A010 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

 

 

 

 

 

 

Current 
737.69 

91.89 

0.00 

4.400.57 

4.400.57 

0.00 

0.00 

5,230.15 

0.00 

5,230.15 

Cumulative 
7,011.04 

92.41 
0.00 

6,013.00 
6,013.00 

0.00 

0.00 

13,116.45 

0.00 

13,116.45 

Company Confidential - Proprietary Information of Nobis Engineering 
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"Janet Riel" 
<jriel(g)nobisengineering.com 
>, 

08/16/2007 10:20 AM 

To 

Subject Nobis Engineenng, Inc, Contract #EP-S1-06-03, Task Order 
#0011-RS-BD-B51Q 

Denise: 

Attached is a copy of the Task Order Reports (narrative and financial status) for the 
above-referenced task order for the period June 30, 2007 through July 27, 2007. Also attached is 
a copy of the invoice and voucher review sheet for your use. 

FYI - we've changed the name of each report (as requested) to include the invoice number so 
you can save the files without having to rename them each month. 

If you have difficulty opening these files, please let me know. Otherwise, if you have any 
questions, my contact information is listed below. 

Janet Riel 

Associate / Accounting Manager 

Nobis Engineering, hie. 

An Employee Owned Company 

603-724-6230 Direct Line 

Cell 

603-224-4182 Main Line 

603-224-2507 Fax 

CONFIDENTIALITY NOTICE 
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This email message, including any attachments, is for the sole use of the intended recipient(s) and may contain 
confidential and privileged infomiation. Any unauthorized review, use, disclosure or distribution is prohibited. If 
you are not the intended recipient, please contact the sender by reply email and destroy all copies of the original 
message. 

'W 

^ 

TO o i l Milwaukee Solvay Coke & Gas Site A010.pdf 

• lnvoiceA010TO011.pdf 

• TO 011 Invoice Review Sheet A010.pdf 




